Stormwater Source Control in the CABY Region

2011 2012
October |November |December | January | February March April May June July August |September| October |November | December

. Task 1: Administration 9/1/2011 12/31/2014 870

2 Task 2: Labor Compliance Program 3/1/2012 3/31/2014 543

3 Task 3: Reporting (Quarterly)

4 Task 4: Assessment and Evaluation 2/1/2012 12/31/2014 761

5 Task 5: Design 9/11/2011 3/1/2012 123

6 Task 6: Environmental Documentation 9/11/2011 3/1/2012 123

7 Task 7: Permitting 9/12/2011 3/1/2012 124

8 Task 8: Construction Contracting 1/1/2012 3/1/2012 43

9 Task 9: Construction 3/1/2012 3/31/2014 542
9.1 ;fj';agr;ic':"n°bi"zati°” and Site 3/1/2012 | 3/31/2012 )
9.2 Task 9.2: Project Construction 3/31/2012 3/1/2014 500
9.3 Ezsr:]‘ogt;ifi:z:t?g;‘”mance liesting and 3/1/2014  3/31/2014 20

10 Task 10: Outreach and Education 4/1/2012 12/31/2014 718

1 -é?)i(p}ii\:nlcz:/vhilrigg?t?:r?énhancement 3/1/2012 4/30/2014 264

12 Task 12: Construction Administration 3/1/2012 3/31/2014 543
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